
 2010 Illinois Commerce Commission Project Table - Union Pacific - John Saladino 9/27/10

AAR/DOT# RR Milepost Docket# Stip.Agr.# Crossing City County Petition/Scope of Work Project Managers Status/Notes

167 917H 226.62-CC T10-0016 1136 TR 327 (n) St. Elmo Fayette AFLS&G/APPR DM/JRS

Ordered 2/24/10                                

STOP signs placed 3/30/10                    

Form 3 - 2/01/10                    

Xres -3/08/10                                        

Signal Install Start Date 

11/22/10

167534F 72.60-CL T10-0034 1445 2300N Martinton Iroquois AFLS&G/APPR  JV/JRS

Ordered 4/07/10                                

STOP signs placed 5/14/10                    

Form 3 - 4/26/10                    

Xres -5/03/10                                        

Signal Install Start Date 

9/30/10

167 562J 65.70-CL T10-0023 1443 2980N Martinton Iroquois AFLS&G JV/JRS

Ordered 3/10/10                                

STOP signs placed 6/10/10                    

Form 3 - 4/27/10                    

Xres -4/27/10                                       

Signal Install Start Date 

9/30/10

167 673B 328.00-CC T10-0038 1442 Old Marion Rd. Goreville Johnson AFLS&G DM/JRS

Ordered 4/07/10                                

Signal Installation on 

Schedule.
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